

Item	Description	Start	End	2003	2004	2005	2006	2007	2008	2009
0	10.1. PHYSICAL VILLAGE STRUCTURE	Mar 12 03	Mar 11 04	[Gantt bar from Mar 12 03 to Mar 11 04]						
1	WRITE A VILLAGE DESIGN STATEMENT (VDS)	Mar 12 03	Mar 9 04	[Gantt bar from Mar 12 03 to Mar 9 04]						
2	CONVENE PUBLIC MEETINGS OR FORUM EVERY 8 MONTHS TO DISCUSS KEY ISSUES & PLANS	Mar 12 03	Sep 16 03	[Gantt bar from Mar 12 03 to Sep 16 03]						
3	ESTABLISH A VILLAGE DIARY & PUBLISSE	Mar 12 03	Mar 9 04	[Gantt bar from Mar 12 03 to Mar 9 04]						
4	VILLAGE INFORMATION POINT	Mar 12 03	Mar 9 04	[Gantt bar from Mar 12 03 to Mar 9 04]						
5	TREE PLANTING SCHEME TO BE INTRODUCED - PLANT A TREE IN 2003	Mar 12 03	Mar 9 04	[Gantt bar from Mar 12 03 to Mar 9 04]						
6	PLANNING INFORMATION TO BE MORE WIDELY COMMUNICATED	Mar 12 03	Aug 3 04	[Gantt bar from Mar 12 03 to Aug 3 04]						
7	INCREASE THE AVAILABILITY OF AFFORDABLE HOUSING	Mar 12 03	Mar 11 08	[Gantt bar from Mar 12 03 to Mar 11 08]						
8	REVIEW THE CONSERVATION AREA GREEN BELT & DIMINISHED LANDSCAPE	Mar 12 03	Mar 11 08	[Gantt bar from Mar 12 03 to Mar 11 08]						
9	HIGHWAY PAVEMENT IMPROVEMENT	Mar 12 03	Mar 11 08	[Gantt bar from Mar 12 03 to Mar 11 08]						
10	STREETLIGHTING IMPROVEMENT	Mar 12 03	Mar 11 08	[Gantt bar from Mar 12 03 to Mar 11 08]						
11	PELICAN CROSSING IMPROVEMENT	Mar 12 03	Mar 11 08	[Gantt bar from Mar 12 03 to Mar 11 08]						
12										

Task

Split

Progress

Milestone

Summary

Rolled Up Task

Rolled Up Split

Rolled Up Milestone

Rolled Up Progress

External Tasks

Project Summary

Task

Split

Progress

Milestone

Summary

Rolled Up Task

Rolled Up Milestone

















Rolled Up Progress

External Tasks

Project Summary

Project: COMBERTON PARISH PLAN
(March) 2003 to 2008

ID	Task Name	Start	Finish	2003	2004	2005	2006	2007	2008
12	10.2 TRANSPORT	Mar 12 03	Sep 19 03	Jan	Apr	Jul	Oct	Jan	Apr
14	CAR & ROAD	Mar 12 03	Mar 14 03						
15	QUIET LINES	Mar 12 03	Nov 15 03						
16	PILOT BRANCH ROAD AS A QUIET LANE	Mar 12 03	Nov 18 03						
17	EXTEND QUIET LANE TO ROYSTON LANE	Nov 19 03	Nov 15 05						
18	PILOT 20MPH ON QUIET RESIDENTIAL STREETS FOLLOWING CONSULTATION	Mar 12 03	Mar 7 04						
19	SWAYNES LANE, HULFELD ROAD, GREEN END, KENTINGS	Mar 12 03	Mar 9 04						
20	OTHER RESIDENTIAL ROADS	Mar 10 04	Mar 7 05						
21	PHYSICAL TRAFFIC CALMING MEASURES	Mar 12 03	Mar 8 03						
22	INSTALL SIGNPS IN WEST STREET, BARTON ROAD, GREEN END & SOUTH STREET	Mar 12 03	Nov 18 03						
23	HINES LANE - INSTALL PLATEAU HUMPS, 20MPH & IMPROVED STREET LIGHTING	Mar 12 03	Mar 9 04						
24	CONSIDER INSTALLING PLATEAU HUMPS AT THE CENTRE OF THE VILLAGE	Mar 12 03	Oct 19 04						
25	WEST STREET & SOUTH STREET/ROYSTON ROAD SIGNALS (SIMILAR TO ZAFFER ROUTE)	Mar 12 03	Nov 14 04						
26	REPLACE LONG RD TRAFFIC CALMING & PROPOSED BARTON RD SIGNAGE (SIMILAR TO ZAFFER ROUTE)	Mar 12 03	Oct 19 04						
27	CONSIDER NARROWING WEST ST & BARTON RD AT SELECTED LOCATIONS	Mar 12 03	Mar 8 05						
28	PARKING	Mar 12 03	Mar 14 06						
29	CONSULT FOR SOLUTIONS TO GREEN END PARKING PROBLEMS	Mar 12 03	Nov 18 03						
30	PUBLICISE THAT CARS PARKED ON PAVEMENTS ARE INCONSIDERATE & ENCOURAGE PEDESTRIANS	Mar 12 03	Nov 18 03						
31	REDUCE SPEED & ENFORCE BETTER REGULATED PARKING/ROADSIDE PARKING BAYS	Mar 12 03	Mar 14 06						
32	CYCLE	Mar 12 03	Sep 19 06						
33	INSTALL/IMPROVE CYCLE ROUTES IN THE VILLAGE	Mar 12 03	Mar 9 04						
34	INSPECT CYCLEPATHS & ENSURE SWIFT REPAIRS/MAINTENANCE	Mar 12 03	Mar 9 05						
35	BUILD/SUPPORT CYCLE PATH FROM RECREATION GROUND TO JAMES EST (THE ZAFFER ROUTE) TO SCHOOL	Mar 12 03	Mar 10 04						
36	EXPLORE RAISED CYCLE PATH WITH GIVEWAY ACROSS FARM DRIVEWAYS & LANEY TOP	Mar 12 03	Mar 9 04						
37	BUILD A NEW CYCLE PATH ON NORTH SIDE WEST STREET	Mar 12 03	Oct 19 04						
38	CONSIDER EAST WEST CYCLE PATH ON NORTH SIDE OF BARTON ROAD (BETWEEN HINES LANE - LONG ROAD)	Mar 12 03	Mar 8 05						
39	NEW CYCLE & WALKING ROUTE FROM BRANCH RD TO HARDWICK RD	Mar 12 03	Sep 19 06						
40	NEW CYCLE PATH TO HARDWICK LINKING WITH PATH AT THE TOP OF LONG ROAD	Mar 12 03	Mar 9 04						
41	PAVEMENT & FOOTPATH	Mar 12 03	Sep 19 06						

<p>Project: CONBERTON PARISH PLAN (March) 2003 to 2008</p> <p>Task Split</p> <p>Progress Milestone</p> <p>Summary</p> <p>Roller Up Task</p>	   	<p>Roller Up Milestone</p> <p>Roller Up Progress</p> <p>External Tasks</p> <p>Project Summary</p>	   
<p>Project: CONBERTON PARISH PLAN (March) 2003 to 2008</p>			
<p>Task Split</p> <p>Progress Milestone</p> <p>Summary</p> <p>Roller Up Task</p>	   	<p>Roller Up Milestone</p> <p>Roller Up Progress</p> <p>External Tasks</p> <p>Project Summary</p>	   

ID	Task Name	Start	Finish	2003	2004	2005	2006	2007	2008	2009
12	IMPROVE AND RECONSTRUCT BARTON LIGHT FOR PATH TO THE MOUNTAIN CHURCH PARKWAY	Mar 12 03	Mar 1 04	█						
43	CREATE CIRCULAR PATH EAST OF GOLF COURSE	Mar 12 03	Mar 9 04	█						
44	DEVELOP A PLAN FOR A WALKING BUS	Mar 12 03	Oct 19 04	█						
45	WIDEN FOOTPATH ON THE SOUTH SIDE OF BARTON RD	Mar 12 03	Mar 8 05	█						
46	UPGRADE BRIDLEWAYS & FOOTPATHS TO ENABLE ALL YEAR MOUNTAIN BIKE USE	Mar 12 03	Sep 19 06	█						
47	SEEK MORE MAINTENANCE FOR PAVEMENTS IN THE VILLAGE	Mar 12 03	Nov 18 03	█						
48	PUBLIC TRANSPORT	Mar 12 03	Sep 18 06	█						
49	INSTITUTE A TEMPORARY BUS SERVICE TO MADDINGLEY RD PARK & RIDE	Mar 12 03	Nov 18 03	█						
50	RE-ROUTE SOME EVENING NO. 14 BUS SERVICES	Mar 12 03	Nov 18 03	█						
51	ADVERTISE EXISTING GOAL, A RIDE, CAR SHARE SCHEMES & OTHER SCHEMES	Mar 12 03	Nov 18 03	█						
52	PRESS FOR ST NEOTIS CORRIDOR / ST NEOTIS RD SCHEME TO BEGIN ASAP	Mar 12 03	Mar 8 05	█						
53	PILOT A BUS SERVICE TO TRUMPINGTON PARK & RIDE	Mar 12 03	Oct 19 04	█						
54	UNDERSTAKE A TRANSPORT NEEDS SURVEY	Mar 12 03	Sep 19 06	█						
55	DEVELOP A BUSINESS PLAN FOR A VILLAGE MOUNTAIN BUS	Mar 12 03	Mar 8 05	█						
56	OTHER	Mar 12 03	Mar 9 05	█						
57	IMPROVE LIGHTING ON GARAGE BLOCKS TO INCREASE THEIR USE	Mar 12 03	Nov 18 03	█						
58	INCREASE THE FREQUENCY OF VEROE CUTTING ON 3 BEND IN ROYSTON LANE	Mar 12 03	Nov 18 03	█						
59	INCREASE PERCEIVED PERSONAL SAFETY BY MORE LIGHTING	Mar 12 03	Nov 18 03	█						
60	LIGHTING IN BUS SHELTERS (SEE 10 9)	Mar 12 03	Mar 9 05	█						

Task	Task
Split	Split
Progress	Progress
Milestone	Milestone
Summary	Summary
Rolled Up Task	Rolled Up Task

Project COMBERTON PARISH PLAN (March) 2003 to 2008

Project COMBERTON PARISH PLAN (March) 2003 to 2008

Item	Task	Start	Finish	2003	2004	2005	2006	2007	2008	2009
91	10.3 RECREATION & SPORT	Mar 12 03	Mar 9 10							
92	PURCHASE ADDITIONAL LAND TO THE NORTH OF THE RECREATION GROUND	Mar 12 03	Nov 20 03							
93	IMPLEMENT THE WALL REPORT FOR GROUNDS IMPROVEMENT & LIVING ENVIRONMENT FOOTBALL PITCH	Mar 12 03	May 22 07							
94	EMPLOY A PART TIME RECREATION GROUNDS PERSON	Mar 12 03	Nov 18 03							
95	REVIEW RECREATION GROUND USAGE, INCOME STREAM & BOOKINGS & PAYMENT ARRANGEMENTS FOR CLUBS	Mar 12 03	Mar 9 10							
96	TENNIS COURTS	Mar 12 03	Dec 3 04							
97	REVIEW FUTURE OF BOTH GRASS & HARD TENNIS COURTS	Mar 12 03	Dec 3 04							
98	PUBLIC USE	Mar 12 03	Nov 20 03							
99	TENNIS COACHING	Mar 12 03	Nov 20 03							
70	DOWNLS CLUB	Mar 12 03	Mar 12 03							
71	REVIEW FUTURE	Mar 12 03	Mar 12 03							
72	PUBLIC USE	Mar 12 03	Mar 12 03							
73	CRICKET CLUB	Mar 12 03	Mar 9 10							
74	CONSIDER PROVIDING AN ARTIFICIAL PITCH TO ASSIST THE DEVELOPMENT OF THE CRICKET CLUB	Mar 12 03	Mar 9 10							
75	PROVIDE ADDITIONAL CLIMBING AND STORAGE FACILITIES	Mar 12 03	Mar 9 10							
76	FOOTBALL	Mar 12 03	Mar 11 08							
77	MINI SOCCER	Mar 12 03	Mar 11 08							
78	PROVIDE IMPROVED CHANGING FACILITIES	Mar 12 03	Mar 11 08							
79	INVESTIGATE OTHER OPPORTUNITIES FOR SPORTING ACTIVITIES NOT CURRENTLY BEING PROVIDED	Mar 12 03	Oct 14 08							
80	SWIMMING BOAT ORGANISE LOCAL TRANSPORT TO LOCAL SWIMMING Pools	Mar 12 03	Nov 20 03							
81	SAILING	Mar 12 03	Nov 20 03							
92	WEEKEND ACTIVITIES	Mar 12 03	Nov 20 03							
83	WINTER TRAINING IN THE PARKMERIDIAN SCHOOL PLAYING FIELD	Mar 12 03	Nov 20 03							
84	PROVIDE A WARDEN CONTROLLED PUTT PUTT OR MINIATURE GOLF	Mar 12 03	Oct 14 08							
85	IMPROVE THE CAR PARK SURFACE AND MARK OUT SURFACE	Mar 12 03	Aug 3 04							
86	SUPPORT THE DEVELOPMENT OF A NEW VILLAGE HALL	Mar 12 03	Mar 9 10							
87	IMPLEMENT THE WALL REPORT FOR GROUNDS DRAINAGE	Mar 12 03	Aug 3 04							
88	SEEK SPECIALIST ADVICE FOR DRAINAGE AND LANDSCAPING IMPROVEMENTS	Mar 12 03	Aug 3 04							
89	DRAW UP A MEMORANDUM OF UNDERSTANDING OVER ACCESS & AFFORDABLE CHARGES FOR USE OF CVC FACILITIES	Mar 12 03	Nov 20 03							

Project COMBERTON PARISH PLAN
(March) 2003 to 2008

Task
Split

Progress
Milestone

Summary
Rollover Up Task

Rollover Up Split

Rollover Up Milestone

Rollover Up Progress

External Tasks

Project Summary

Project COMBERTON PARISH PLAN
(March) 2003 to 2008

Task
Split

Progress
Milestone

Summary
Rollover Up Task

Rollover Up Split

Rollover Up Milestone

Rollover Up Progress

External Tasks

Project Summary

ID	Item	Start	Finish	2003	2004	2005	2006	2007	2008	2009										
90	ALL MAINTENANCE FACILITIES, LIGHT COURT'S & FOOTBALL PITCH	Mar 12 '03	Nov 20 '03	Jan	Apr	Jul	Oct	Jan	Apr	Jul	Oct	Jan	Apr	Jul	Oct	Jan	Apr	Jul	Oct	Jan
91	COMBERTON PARK	Mar 12 '03	Aug 3 '04																	
92	ADOPT THE CONCEPT OF A COMBERTON PARK	Mar 12 '03	Nov 20 '03																	
93	ESTABLISH A COMBERTON PARK STEERING GROUP (CPSG)	Mar 12 '03	Aug 3 '04																	
94	PROVIDE ADMINISTRATIVE SUPPORT TO NEW GROUPS	Mar 12 '03	Aug 3 '04																	
95	LANDSCAPING, LIGHTING & FURNITURE	Mar 12 '03	Mar 11 '08																	
96	TREES	Mar 12 '03	Mar 9 '04																	
97	IMPROVED LIGHTING	Mar 12 '03	Mar 9 '04																	
98	MORE LITTER BINS	Mar 12 '03	Mar 16 '03																	
99	SEATING	Mar 12 '03	Mar 9 '04																	
100	SOUTHERN BOUNDARY IMPROVEMENTS	Mar 12 '03	Mar 9 '04																	
101	INVESTIGATE THE NEED, PRACTICALITY, POTENTIAL & COST OF FLOOD LIGHTING	Mar 12 '03	Mar 11 '08																	
102	PAVILION	Mar 12 '03	Sep 8 '08																	
103	REPAIR & REPAIRISH THE PAVILION	Mar 12 '03	Aug 17 '04																	
104	BETTER HEATING, NEW KITCHEN, INTERIOR RE DESIGN & INTERNET CAFE (SEE 104)	Mar 12 '03	Mar 9 '04																	
105	PROVIDE A NEW PUBLIC TOILET	Mar 12 '03	Aug 17 '04																	
106	PROVIDE EXTERNAL LIGHTING TO THE PAVILION & CAR PARK	Mar 12 '03	Aug 17 '04																	
107	PROVIDE CHANGING SPACE IN THE PAVILION FOR PUBLIC CASUAL USE	Mar 12 '03	Aug 17 '04																	
108	DISABILITY ACT COMPLIANCE	Mar 12 '03	Sep 16 '03																	
109	IMPLEMENT A PAVILION ACTION PLAN TO INCREASE RANGE OF USE	Mar 12 '03	Sep 8 '08																	
110	YOUTH USE	Mar 12 '03	Sep 8 '08																	
111	FAMILY USE	Mar 12 '03	Sep 8 '08																	
112	SPORTS USE	Mar 12 '03	Sep 8 '08																	
113	COMMERCIAL USE	Mar 12 '03	Sep 8 '08																	
114	PAVILION MANAGEMENT	Mar 12 '03	Apr 14 '05																	
115	DEVELOP A STANDARD PROCEDURE FOR MANAGING / HIRING FACILITIES AND INVOCING	Mar 12 '03	Apr 14 '05																	
116	PURSUDE OPTION 2B LEASE OR SELL THE PAVILION	Mar 12 '03	Apr 14 '05																	
117	YOUTH	Mar 12 '03	Dec 27 '05																	
118	APPOINT A YOUNG PEOPLE'S WORKER	Mar 12 '03	Mar 23 '04																	

Task	Rollied Up Split	Rollied Up Milestone	Rollied Up Progress	External Tasks	Project Summary	Rollied Up Task
Split						
Progress						
Milestone						
Summary						

Project COMBERTON PARISH PLAN (March 2003 to 2008)

ID	Task Name	Start	End	2003	2004	2005	2006	2007	2008	2009
119	SET UP YOUNG PEOPLE'S COUNCIL	Mar 12 03	Mar 23 04	█						
120	IMPROVE INTEGRATED SKATEBOARD & BASKETBALL AREA (PRIORITY IF FUNDS ARE SHORT)	Mar 12 03	Aug 3 04	█						
121	PUT ON REGULAR YOUTH EVENTS	Mar 12 03	Aug 3 04	█						
122	CARRY OUT AN ASSESSMENT OF THE NEEDS OF YOUNG PEOPLE AND DEVELOP AN ACTION PLAN	Mar 12 03	Aug 3 04	█						
123	CONSIDER PROVIDING A PORTACABIN TO BE A CASUAL MEETING PLACE	Mar 12 03	Aug 3 04	█						
124	ARRANGE FOR GOOD AFFORDABLE PUBLIC ACCESS & COACHING OPPORTUNITIES FOR CHILDREN OF BOTH SCHOOLS	Mar 12 03	Aug 3 04	█						
125	DRAW UP PLANS FOR NEW PLAYGROUND EQUIPMENT & FOR RE-DESIGN/LANDSCAPING OF THE PLAYGROUND AREA	Mar 12 03	Dec 27 05	█						
126	PLAN & PROVIDE A YOUTH SHELTER	Mar 12 03	Apr 14 05	█						
127	CONSIDER RELOCATING A PART OF THE CHILDREN'S PLAY AREA WESTWARDS	Mar 12 03	Dec 27 05	█						
128	YOUNG PEOPLE TO HELP FIT OUT NEW FACILITIES & REDECORATE THE MAIN ROOM IN THE PAVILION	Mar 12 03	Dec 27 05	█						
129	CARRY OUT EXTENSIVE PLANTING AROUND CHILDREN'S PLAYGROUND	Mar 12 03	Apr 14 05	█						

Project: COMBERTON PARISH PLAN
(March) 2003 to 2008

Task
Spilt
Progress
Milestone
Summary
Rolled Up Task

Rolled Up Spilt
Rolled Up Milestone
Rolled Up Progress
External Tasks
Project Summary

Project: COMBERTON PARISH PLAN
(March) 2003 to 2008

Task
Spilt
Progress
Milestone
Summary
Rolled Up Task

Rolled Up Spilt
Rolled Up Milestone
Rolled Up Progress
External Tasks
Project Summary

ID	Task Name	Start	Finish	2003												2004											
				Jan	Apr	Jul	Oct	Jan	Apr	Jul	Oct	Jan	Apr	Jul	Oct	Jan	Apr	Jul	Oct	Jan	Apr	Jul	Oct				
130	10.4 PUBLIC SERVICES	Mar 12 03	Mar 11 04	[Gantt bar]																							
131	HEALTH	Mar 12 03	Mar 11 04	[Gantt bar]																							
132	LINSE WITH STAGE COACH TO PROVIDE ADDITIONAL BUSES TO ADORNBURGERS	Mar 12 03	Mar 11 04	[Gantt bar]																							
133	COMMUNITY MINIBUS TO TAKE PEOPLE TO HOSPITALS & DENTISTS	Mar 12 03	Mar 11 04	[Gantt bar]																							
134	GREATER FORMAL LINKS BETWEEN THE SURGERY & THE PARISH COUNCIL TO DEAL WITH SOCIAL HEALTH ISSUES	Mar 12 03	Mar 11 04	[Gantt bar]																							
135	FOLLOW UP WITH THE SURGERY THE POSSIBILITY OF A CHIROPORIST	Mar 12 03	Mar 9 04	[Gantt bar]																							
136	POLICING	Mar 12 03	Mar 11 04	[Gantt bar]																							
137	APPOINT A COMMUNITY WARDEN	Mar 12 03	Mar 11 04	[Gantt bar]																							
138	REDUCE YOUTH CRIMES BY IMPROVING YOUTH FACILITIES (SEE 10.3 & 10.5)	Mar 12 03	Mar 9 04	[Gantt bar]																							
139	DISTRIBUTE NEIGHBOURHOOD WATCH INFO MORE WIDELY	Mar 12 03	Mar 9 04	[Gantt bar]																							
140	PROVIDE ADVICE AND INFO ON CHAINY BOLTS ETC	Mar 12 03	Mar 9 04	[Gantt bar]																							
141	PROVIDE WINDAL PROOF LIGHTING IN BOTH BUS SHELTERS	Mar 12 03	Mar 9 04	[Gantt bar]																							
142	SCHOOLING	Mar 12 03	Mar 9 04	[Gantt bar]																							
143	IMPROVE LINKS	Mar 12 03	Mar 9 04	[Gantt bar]																							
144	SHOPS	Mar 12 03	Mar 11 04	[Gantt bar]																							
145	SEEK PROACTIVE PLANNING PERMISSIONS TO ENCOURAGE THE ESTABLISHMENT OF IMPROVED FACILITIES	Mar 12 03	Mar 11 04	[Gantt bar]																							
146	PROVIDE PUBLIC INTERNET ACCESS WITHIN THE VILLAGE FOR SHOPPING ORDERS	Mar 12 03	Mar 11 04	[Gantt bar]																							
147	PRESS FOR THE IMPROVEMENT TO THE APPEARANCE OF UNITED NEWS	Mar 12 03	Sep 9 03	[Gantt bar]																							
148	SUPPORT THE INTRODUCTION OF A CASH DISPENSER	Mar 12 03	Mar 11 04	[Gantt bar]																							
149	POSTAL SERVICE	Mar 12 03	Mar 9 04	[Gantt bar]																							
150	SEEK ALTERNATIVE SERVICE FOR LOCAL BUSINESSES PERHAPS BY ESTABLISHING A CO-OPERATIVE	Mar 12 03	Mar 9 04	[Gantt bar]																							
151	PUBLIC UTILITIES	Mar 12 03	Mar 11 04	[Gantt bar]																							
152	SUPPORT THE POSSIBILITY OF MAINS GAS	Mar 12 03	Mar 11 04	[Gantt bar]																							
153	SUPPORT THE STANDING COMMITTEE'S WASHING BRIEF ON FLOODING AVERSION	Mar 12 03	Mar 11 04	[Gantt bar]																							
154	ENSURE THAT THE ANGLIAN WATER SEWERAGE PROBLEM IS PROPERLY SOLVED	Mar 12 03	Mar 9 04	[Gantt bar]																							
155	VILLAGE & MAINTENANCE	Mar 12 03	Mar 11 04	[Gantt bar]																							
156	EMPLOY A VILLAGE HANDYMAN	Mar 12 03	Mar 9 04	[Gantt bar]																							
157	MORE REGULAR GRASSCUTTING	Mar 12 03	Mar 11 04	[Gantt bar]																							
158	FLOWER BEDS	Mar 12 03	Mar 9 04	[Gantt bar]																							

Project COMBERTON PARISH PLAN
(March 2003 to 2008)

Task Split

Progress Milestone

Summary

Rolled Up Task

Rolled Up Split

Rolled Up Milestone

Rolled Up Progress

External Tasks

Project Summary

Project COMBERTON PARISH PLAN
(March 2003 to 2008)

Task Split

Progress Milestone

Summary

Rolled Up Task

Rolled Up Split

Rolled Up Milestone

Rolled Up Progress

External Tasks

Project Summary

ID	Task	2003		2004		2005		2006		2007		2008		2009	
		Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb
119	LITTER CLEANING			Mar 12 03	Mar 9 04										
120	APPEARANCE OF BUILDINGS			Mar 12 03	Mar 9 04										
121	INSTITUTE AN ANNUAL AWARD FOR BEST VILLAGE ENHANCEMENT			Mar 12 03	Mar 9 04										
122	TREE PLANTING & CARE PLAN A TREE IN 2003 (SEE 10.1 & 10.5)			Mar 12 03	Mar 9 04										
123	PROVIDE MORE RUSTIC LITTER AND DOG BINS THROUGHOUT THE VILLAGE (SEE 10.5)			Mar 12 03	Mar 9 04										
124	COMMUNICATIONS			Mar 12 03	Mar 11 08										
125	INTERNET ACCESS IMPROVEMENTS TO TELEPHONE & MOBILE COMMUNICATION			Mar 12 03	Mar 9 04										
126	LEASE WITH NTL ABOUT POTENTIAL INTRODUCTION OF CABLE			Mar 12 03	Mar 9 04										
127	LEASE WITH VODAPHONE ABOUT IMPROVED COVERAGE			Mar 12 03	Mar 9 04										
128	INTRODUCTION OF ADSL BROADBAND			Mar 12 03	Mar 9 04										
129	PUBLIC INTERNET ACCESS FOR TRAINING, SHOPPING OR ADVICE & INFORMATION			Mar 12 03	Mar 9 04										
130	DEVELOP AN INTERNET CAFE AND TRAIN 1-2 INTERESTED YOUNG PEOPLE			Mar 12 03	Mar 11 08										
131	ENTERTAINMENT & VILLAGE HALL			Mar 12 03	Mar 11 08										
132	USE THE PROPOSED MINIBUS TO ACCESS CITY FACILITIES (SEE 10.2)			Mar 9 05	Mar 9 05										
133	ENCOURAGE COMMUNITY USE OF CIVIC THEATRE (SEE 10.3)			Mar 12 03	Mar 11 08										
134	PROMOTE PUBLIC ENTERTAINMENT, CAJOLS, CONCERTS, FESTIVALS E.T.C			Mar 12 03	Mar 11 08										
135	ESTABLISH A COMMUNITY LIFE GROUP TO PROMOTE VILLAGE EVENTS			Mar 12 03	Mar 11 08										
136	IMPROVED VILLAGE HALL USE E.G. FILM CLUB & YOUTH USE (SEE 10.3)			Mar 12 03	Mar 11 08										
137	SUPPORT THE DEVELOPMENT OF A NEW VILLAGE HALL FACILITY			Mar 12 03	Mar 9 04										
138	UPGRADE (IF REQUIRED) THE FACILITIES OF THE EXISTING HALL TO COMPLY WITH REGULATION			Mar 12 03	Aug 17 04										
139	COMMUNICATE THE POSSIBLE USE OF THE OLD SCHOOL HOUSE FOR WIDER USE			Mar 12 03	Mar 9 04										
140	LOCAL BUSINESSES			Mar 12 03	Mar 11 08										
141	SUPPORT AND ENCOURAGE LOCAL BUSINESSES			Mar 12 03	Mar 12 03										
142	ENCOURAGE THE DEVELOPMENT OF BUSINESS UNITS & BUSINESS OPPORTUNITIES IN THE VILLAGE			Mar 12 03	Mar 11 08										
143	ENCOURAGE THE DEVELOPMENT OF BUSINESS UNITS & BUSINESS OPPORTUNITIES IN THE VILLAGE			Mar 12 03	Mar 11 08										
144	IDENTIFY & SUPPORT A FUNDRAISER TO RESEARCH GRANT AID FOR ALL THE NEW PROJECTS			Mar 12 03	Aug 3 04										
145	IDENTIFY & SUPPORT A FUNDRAISER TO RESEARCH GRANT AID FOR ALL THE NEW PROJECTS			Mar 12 03	Aug 3 04										
146	SUPPORT IMPROVED YOUTH PROVISION			Mar 12 03	Mar 11 08										
147	ENCOURAGE THE ESTABLISHMENT OF SUMMER HOLIDAY ACTIVITIES			Mar 12 03	Mar 11 08										

Project: COMBERTON PARISH PLAN (March) 2003 to 2008

Task
 Split
 Progress
 Milestone
 Summary
 Rolled Up Task











Rolled Up Split
 Rolled Up Milestone
 Rolled Up Progress
 External Tasks
 Project Summary

Project: COMBERTON PARISH PLAN (March) 2003 to 2008

Task
 Split
 Progress
 Milestone
 Summary
 Rolled Up Task

Rolled Up Split
 Rolled Up Milestone
 Rolled Up Progress
 External Tasks
 Project Summary

ID	Task Name	2003				2004				2005				2006				2007				2008				2009			
		Jan	Apr	Jul	Oct	Jan	Apr	Jul	Oct	Jan	Apr	Jul	Oct	Jan	Apr	Jul	Oct	Jan	Apr	Jul	Oct	Jan	Apr	Jul	Oct	Jan	Apr	Jul	Oct
		Start		Finish		Start		Finish		Start		Finish		Start		Finish		Start		Finish		Start		Finish		Start		Finish	
186	YOUTH ACQUIRED BY THE PROPOSED HIGH VOLTAGE WALK		Mar 12 '03		Mar 11 '03																								
187	UNDERLINE A FULL YOUTH CONSULTATION (SEE 10.3)		Mar 12 '03		Mar 9 '04																								
188	PROVIDE A YOUTH WORKER FOR THE VILLAGE (SEE 10.3)		Mar 12 '03		Mar 9 '04																								

<p>Project: COMBERTON PARISH PLAN (March) 2003 to 2008</p> <p>Task Split Progress Milestone Summary Rolled Up Task</p>	    	<p>Rolled Up Split</p> <p>Rolled Up Milestone ◆</p> <p>Rolled Up Progress</p> <p>External Tasks</p> <p>Project Summary</p>	<p>Project: COMBERTON PARISH PLAN (March) 2003 to 2008</p> <p>Task Split Progress Milestone Summary Rolled Up Task</p>	    	<p>Rolled Up Split</p> <p>Rolled Up Milestone ◆</p> <p>Rolled Up Progress</p> <p>External Tasks</p> <p>Project Summary</p>
--	---	--	--	---	--

ID	Task Name	Start	Finish	2003	2004	2005	2006	2007	2008	2009
187	10.5 ENVIRONMENT	Mar 12 03	Mar 11 04	[Gantt bar from Mar 12 03 to Mar 11 04]						
190	ANTI LITTER CAMPAIGN	Mar 12 03	Jul 8 03	[Gantt bar from Mar 12 03 to Jul 8 03]						
191	ANTI DOG-POUNING CAMPAIGN	Mar 12 03	Jul 8 03	[Gantt bar from Mar 12 03 to Jul 8 03]						
192	BOUNCE ADVICE	Mar 12 03	Jul 8 03	[Gantt bar from Mar 12 03 to Jul 8 03]						
193	PUBLICISING OF THE KERBSIDE COLLECTION/RECYCLING	Mar 12 03	Jul 8 03	[Gantt bar from Mar 12 03 to Jul 8 03]						
194	PUBLIC ART PROJECT	Mar 12 03	Mar 9 04	[Gantt bar from Mar 12 03 to Mar 9 04]						
195	ACQUIRE WATTS WOOD	Mar 12 03	Mar 9 04	[Gantt bar from Mar 12 03 to Mar 9 04]						
196	HEDGES TO BE TRIMMED EVERY 2 YRS TO IMPROVE WILDLIFE VALUE	Mar 12 03	Mar 9 04	[Gantt bar from Mar 12 03 to Mar 9 04]						
197	INTRODUCE A SUSTAINABLE VILLAGE INITIATIVE	Mar 12 03	Mar 9 04	[Gantt bar from Mar 12 03 to Mar 9 04]						
198	RECREATION GROUND/PLAY AREA (SEE ALSO 10.3)	Mar 12 03	Mar 11 08	[Gantt bar from Mar 12 03 to Mar 11 08]						
199	ADDITIONAL BINS TO BE ADDED TO RECREATION GROUND	Mar 12 03	Jul 8 03	[Gantt bar from Mar 12 03 to Jul 8 03]						
200	IMPROVE CHILDREN'S PLAYGROUND	Mar 12 03	Mar 9 04	[Gantt bar from Mar 12 03 to Mar 9 04]						
201	INSTALL YOUTH SEATING & SHEDDER (SEE 10.3)	Mar 12 03	Mar 9 04	[Gantt bar from Mar 12 03 to Mar 9 04]						
202	LANDSCAPING PLAY AREA AND SEATING ARE FOR PARK FEEL	Mar 12 03	Mar 9 04	[Gantt bar from Mar 12 03 to Mar 9 04]						
203	TREE PLANTING WITHIN THE PLAY AREA TO GIVE SHADE	Mar 12 03	Mar 9 04	[Gantt bar from Mar 12 03 to Mar 9 04]						
204	SOUTHERN BOUNDARY IMPROVEMENTS (SEE 10.3)	Mar 12 03	Mar 9 04	[Gantt bar from Mar 12 03 to Mar 9 04]						
205	RECREATION GROUND EXTENSION PART TO USED FOR WOODLAND WITH POND	Mar 12 03	Mar 11 08	[Gantt bar from Mar 12 03 to Mar 11 08]						
206	DEVELOP A NATURE RESERVE WITH THE MERIDIAN SCHOOL ON THE RECREATION GROUND OR WITHIN THE SCHOOL GROUNDS	Mar 12 03	Mar 9 04	[Gantt bar from Mar 12 03 to Mar 9 04]						
207	PUBLIC RIGHTS OF WAY & PERMISSIVE PATHS	Mar 12 03	Mar 11 08	[Gantt bar from Mar 12 03 to Mar 11 08]						
208	RESTRICT TRAIL BIKING ON THE HERINGFIELD DRIFT	Mar 12 03	Mar 9 04	[Gantt bar from Mar 12 03 to Mar 9 04]						
209	IMPROVE PUBLIC FOOTPATH, BYWAY & BRIDLEWAY ACCESS AT SELECTED SITES THROUGHOUT THE VILLAGE	Mar 12 03	Mar 9 04	[Gantt bar from Mar 12 03 to Mar 9 04]						
210	UPGRADE THE PATH AROUND BACK OF MERIDIAN PLAYING FIELD TO JANE'S ESTATE	Mar 12 03	Mar 11 08	[Gantt bar from Mar 12 03 to Mar 11 08]						
211	INVESTIGATE TRACK FROM TOP ROAD TO JOHN BW 9	Mar 12 03	Mar 9 04	[Gantt bar from Mar 12 03 to Mar 9 04]						
212	IMPROVE EDGES ON PATH EDGES	Mar 12 03	Mar 9 04	[Gantt bar from Mar 12 03 to Mar 9 04]						
213	IMPROVE CIRCULAR LEISURE WALKS	Mar 12 03	Mar 9 04	[Gantt bar from Mar 12 03 to Mar 9 04]						

Task	Roll Up Task
Task	Roll Up Task
Split	Roll Up Milestone
Progress	Roll Up Progress
Milestone	External Tasks
Summary	Project Summary

Project: COMBERTON PARISH PLAN (March) 2003 to 2008

Project: COMBERTON PARISH PLAN (March) 2003 to 2008